

1 · Executive Dashboard

WRI: 68/100

Are our people ready to safely use this AI system before deployment?

AXAixGRC-VETAI DEPLOYMENTGOVERNANCE

GOVERNANCE

Executive Dashboard

Readiness Assessment

Interventions

Deployment Decision

Reassessment

Audit & Compliance

WORKSPACE

Project Settings

Implementation: Ambient Clinical AI RolloutPhase 3 of 4 · Pre-Deployment Review

AI GOVERNANCE CHECKPOINTExecutive Dashboard

Riverside Health System

3

CR

Export Summary

Refresh Assessment

Executive Dashboard

Are our people ready to safely use this AI system before deployment? A real-time governance summary across workforce readiness, operational risk, and AI-generated deployment guidance.

WORKFORCE READINESS INDEX

Mitigation Needed

68

100

+14 pts since last assessment (54 → 68)

Deployment Risk

Moderate

Risk Score: 58/100

LOWMODERATEHIGH

OPEN RISKS

7

3 closed this week

DEPTS ASSESSED

4/4

Full coverage

SIM. PASS RATE

76%

+9% this cycle

DAYS TO GO-LIVE

12

Target: Jul 3

Department Readiness

Composite of training, simulation, and behavioral scores

View all →

Emergency Dept

312 staff

54%

High Risk

Pharmacy

86 staff

71%

Mitigation

Nursing

540 staff

69%

Mitigation

Administration

128 staff

88%

Ready

AI Recommendation

GO

W/ MITIGATION

Conditional approval

Emergency Department readiness (54%) falls below the 65% governance threshold. Deployment may proceed in Pharmacy, Nursing, and Administration; Emergency Dept requires completion of 2 mitigations before go-live.

Review full decision record →

2 · Readiness Assessment

Department-level breakdown of training, simulation, and behavioral readiness

4 Depts

AX

AIxGRC-VET

AI DEPLOYMENT

GOVERNANCE

GOVERNANCE

Executive Dashboard

Readiness Assessment

Interventions

Deployment Decision

Reassessment

Audit & Compliance

WORKSPACE

Project Settings

Implementation: Ambient Clinical AI

Rollout

Phase 3 of 4 · Pre-Deployment Review

AI GOVERNANCE CHECKPOINT

Readiness Assessment

Riverside Health System

3

🔔

CR

Readiness Assessment

Department-level breakdown of training completion, simulation outcomes, and AI-recommended actions. Drill into any department for the full evidence trail.

Export Report

All Departments

High Risk Only

Mitigation Needed

Search staff, role, or competency...

Department Readiness Detail

Updated 4 hours ago · Next assessment cycle: Jun 24

DEPARTMENT	READINESS SCORE	RISK LEVEL	TRAINING COMPLETION	SIMULATION RESULT	RECOMMENDED ACTION	
Emergency Department 312 staff · Critical care unit	54/100	High Risk	68%	41% pass	Renal dosing retraining	Drill in →
Pharmacy 86 staff · Med reconciliation	71/100	Mitigation	84%	73% pass	Escalation workflow workshop	Drill in →
Nursing 540 staff · Med-surg & ICU	69/100	Mitigation	79%	70% pass	Clinical workflow simulation	Drill in →
Administration 128 staff · Scheduling & intake	88/100	Ready	96%	91% pass	No action required	Drill in →

Drill-down: Emergency Department

Competency-level breakdown driving the 54/100 score

Medication dosing accuracy		41%
Escalation protocol adherence		58%
AI output verification habits		63%
Documentation completeness		81%

Readiness Heatmap

Score band by department

	TRAINING	SIMULATION	BEHAVIOR	OVERALL
Emergency	68	41	58	54
Pharmacy	84	73	68	71
Nursing	79	70	66	69
Admin	96	91	85	88

AI-recommended corrective actions, tracked from assignment through completion

AX

AIXGRC-VET

AI DEPLOYMENT GOVERNANCE

GOVERNANCE

Executive Dashboard

Readiness Assessment

Interventions

Deployment Decision

Reassessment

Audit & Compliance

WORKSPACE

Project Settings

Implementation: Ambient Clinical AI Rollout

Phase 3 of 4 · Pre-Deployment Review

AI GOVERNANCE CHECKPOINT

Intervention Management

Riverside Health System

3

CR

Intervention Management

AI-generated corrective actions targeting the specific gaps identified in readiness assessments, tracked through to completion before go-live.

+ New Intervention

ACTIVE INTERVENTIONS

6

Across 3 departments

COMPLETED THIS CYCLE

9

On track for Jul 3

OVERDUE

1

Needs owner follow-up

AI-Recommended Interventions

Generated from competency gaps identified in Readiness Assessment

Renal Dosing Retraining

Emergency Department · Targets: Medication dosing accuracy (41%)

OWNER

Dr. L. Marsh, Clinical Ed.

DUE DATE

Jun 26, 2026

STATUS

In Progress

COMPLETION — 62%

In Progress

Escalation Procedure Workshop

Pharmacy · Targets: Escalation workflow confusion

OWNER

J. Okafor, Pharmacy Lead

DUE DATE

Jun 29, 2026

STATUS

Scheduled

COMPLETION — 20%

Scheduled

Clinical Workflow Simulation — Round 2

Nursing · Targets: AI output verification habits (63%)

OWNER

R. Chen, Nursing Informatics

DUE DATE

Jul 1, 2026

STATUS

In Progress

COMPLETION — 45%

In Progress

Documentation Standards Refresher

Emergency Department · Targets: Documentation completeness

OWNER

Dr. L. Marsh, Clinical Ed.

DUE DATE

Jun 18, 2026 (3 days overdue)

STATUS

Overdue

COMPLETION — 15%

Overdue

Medication Reconciliation Drill

Pharmacy · Targets: Sim. pass rate improvement

OWNER

J. Okafor, Pharmacy Lead

DUE DATE

Jun 15, 2026

STATUS

Complete

COMPLETION — 100%

Complete

GO W/ MITIGATION

AIxGRC-VET
AI DEPLOYMENT
GOVERNANCE

Executive Dashboard

☒ Readiness Assessment

- Interventions

Deployment Decision

 Reassessment

 Audit & Compliance

Implementation: Ambient Clinical AI Rollout
Phase 3 of 4 - Pre-Deployment Review

- **Riverside Health System**



 [Export Decision Record](#)

A green circular button with the text "GO" in large white letters and "WITH MITIGATION" in smaller white letters below it.

3 of 4 departments meet the 65-point readiness threshold. Emergency Department deployment is gated pending completion of 2 active interventions (target: Jun 26).

Top risk drivers behind the recommendation, ranked by contribution to the score

- | | | |
|---|---|---------------|
| 1 | Medication dosing simulation failures
Emergency Dept - 41% pass rate vs. 75% threshold - 18 of 44 simulation runs flagged | High Impact |
| 2 | Escalation workflow confusion
Emergency & Pharmacy - 23 help desk tickets citing unclear override steps | High Impact |
| 3 | Low behavioral readiness assessment scores
Nursing - AI output verification habit score of 63%, below 70% target | Medium Impact |

92%

Confidence score — based on completeness and consistency of training records, simulation outcomes, and risk assessment data across all 4 departments.

Evidence sources

📁 Training records (1,066 staff) ⌚ Simulation outcomes (212 runs) 📧 Help desk tickets (47)

WORKFORCE READINESS INDEX

68

^ +14 since last cycle

DEPLOYMENT RISK SCORE

58

Moderate

OPEN RISKS

7

- ✓ 2 high severity

REQUIRED MITIGATIONS

2

Before Emergency go-live

Decision Audit Trail

JUN 21, 2026 · 9:14 AM

Conditional GO approved — Pharmacy, Nursing, Administration

Reviewed AI recommendation and supporting evidence. Concur with phased deployment: 3 ready departments proceed, Emergency Dept gated pending mitigation completion.

Decision maker: Dr. A. Whitfield, Chief Risk Officer - Rationale logged - Evidence package v4 attached

JUN 19, 2026 · 3:40 PM

Reassessment cycle completed

All 4 departments re-evaluated following 2-week intervention period. WRI improved from 54 to 68.

Triggered by: AIXGRC-VET automated cycle

JUN 5, 2026 · 11:02 AM

Initial deployment review — NO-GO

Initial WRI of 54 fell below governance threshold across all departments. Recommended interventions issued: deployment paused pending remediation.

Decision maker: Dr. A. Whitfield, Chief Risk Officer · Rationale logged · Evidence package v1 attached

Readiness improvement since interventions began

AX

AIXGRC-VET

AI DEPLOYMENT

GOVERNANCE

GOVERNANCE

Executive Dashboard

Readiness Assessment

Interventions

Deployment Decision

Reassessment

Audit & Compliance

WORKSPACE

Project Settings

Implementation: Ambient Clinical AI

Rollout

Phase 3 of 4 · Pre-Deployment Review

AI GOVERNANCE CHECKPOINT

Reassessment

Riverside Health System

3

CR

Run New Assessment

Reassessment

Readiness improvement since interventions began — confirming corrective actions actually moved the needle before re-opening the deployment decision.

Before / After — Org-wide WRI

BEFORE

54

High Risk

→

AFTER

68

Mitigation

+14 points (+26%)

Improvement attributed to 9 completed interventions over a 14-day remediation cycle.

WRI Trend — Last 6 Assessment Cycles

Org-wide Workforce Readiness Index over time

100

90

80

70

60

50

40

30

20

10

0

Mar 10

Mar 24

Apr 7

Apr 21

May 19

Jun 21

40

46

51

53

61

68

Department-Level Improvement

Score change since the Initial NO-GO assessment on Jun 5

Jun 5 (Before)

Jun 21 (After)

100

90

80

70

60

50

40

30

20

10

0

Emergency

Pharmacy

Nursing

Administration

30

57

57

78

53

70

68

85

AXAIXGRC-VETAI DEPLOYMENTGOVERNANCE

GOVERNANCE

Executive Dashboard

Readiness Assessment

Interventions

Deployment Decision

Reassessment

Audit & Compliance

WORKSPACE

Project Settings

Implementation: Ambient Clinical AI Rollout
Phase 3 of 4 - Pre-Deployment Review

AI GOVERNANCE CHECKPOINT

Audit & Compliance

Riverside Health System

CR

Export Audit Package

Compliance Status

HIPAA Security Rule

Workforce training requirement

Compliant

Joint Commission AI Use Standard

Pre-deployment competency verification

In Remediation

Internal AI Governance Policy v3.2

Mandatory go/no-go checkpoint

Compliant

State Health AI Disclosure Rule

Patient notification requirement

Not Yet Due

Risk Register

7 open risks · 2 high severity

RISK	DEPARTMENT	SEVERITY	STATUS
Medication dosing simulation failures	Emergency	High	Mitigating
Escalation workflow confusion	Emergency, Pharmacy	High	Mitigating
AI output verification habits below target	Nursing	Medium	Mitigating
Documentation completeness gap	Emergency	Medium	Overdue action
Simulation environment data lag	Platform-wide	Low	Monitoring

Recent Audit Findings

JUN 17, 2026

Policy exception granted — Pharmacy

Temporary exception to 80% simulation pass threshold (actual: 73%), approved with enhanced monitoring for 30 days.

Approved by: Dr. A. Whitfield, CRO

JUN 10, 2026

Internal audit — Training record completeness

Spot check of 50 staff records found 100% alignment between platform-reported and source LMS training data.

Conducted by: Internal Audit, Compliance Office

JUN 3, 2026

AI recommendation override logged

CRO requested manual review of Nursing readiness score; AI score upheld after evidence review, no adjustment made.

Reviewed by: Dr. A. Whitfield, CRO

Deployment Approval Reports

Formal records generated for board and regulatory review

REPORT	PROJECT	DATE	STATUS	
Pre-Deployment Readiness Report — Cycle 2	Ambient Clinical AI Rollout	Jun 21, 2026	Final	Download —
Initial Deployment Review — NO-GO Determination	Ambient Clinical AI Rollout	Jun 5, 2026	Final	Download —
Q2 Governance Summary — Board Report	All Active Projects	Jun 30, 2026	Draft	Download —